MONTHLY PROGRESS REPORT

SITE NAME & ACTIVITY LCP Chemicals Site, Brunswick, Georgia
OuU2, OU3 RI/FS

PREPARED BY Kirk Kessler, P.G.

DATE: May 13, 2019

REPORT PERIOD: April 2019

SUBMITTED TO: Pam Scully and Robert Pope

Remedial Project Managers
USEPA Region IV

The following progress report summarizes the activities performed by the Respondents and contractors
for the month of April 2019.

Correspondence Received from EPA

¢ None.

PRP Submittals

e The Feasibility Study report for Operable Unit 3 (Upland Soils) was prepared on March 29, 2019
(submitted April 1).

Qutstanding Data

¢ None.

Status Updates, Submittals and Key Events

e None.
Meetings
¢ None.

Problems Encountered

¢ None.
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